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MOD_PR01/PGE 1 Johnson L1A Counts, MODIS 1 5/27/97 5/27/97
MOD_PR02/PGE 2 Guenther L1B, Calib Geo, MODIS 1 4/16/97
MOD_PR03/PGE 1 Blanchette Geo Fields 1 5/27/97 5/27/97
MOD_PR04/PGE 4 Kaufman Aerosol-Land 2
MOD_PR04LA/PGE 5 Kaufman Aerosol Prod, Daily 3 3/21/97
MOD_PR05/PGE 4 Gao/Kaufman Precipitable Water 2 3/21/97
MOD_PR06CD/PGE 6 6 3/21/97
MOD_PR06CT/PGE 6 6 3/21/97
MOD_PR06IR/PGE 6 6 3/21/97
MOD_PR06OD/PGE 6 6 3/21/97
MOD_PR07/PGE 3 Menzel 03, Stability, Profiles 2 3/21/97
MOD_PR08D/PGE 60 3
MOD_PR08M/PGE 62 3
MOD_PR09/PGE 11 Huete/Justice Surface Reflectance 2 3/25/97 5/13/97 6/6/97
MOD_PR09A/PGE 43 3 3/21/97
MOD_PR09G/PGE 13 Justice Tiled Surf Refl-500m 2G
MOD_PR10/PGE 7 2 3/26/97 6/2/97 6/2/97
MOD_PR10A1/PGE 43 3 3/21/97
MOD_PR10A2/PGE 43 3
MOD_PR10A3/PGE 43 3
MOD_PR10C1/PGE 43 3 3/21/97
MOD_PR10C2/PGE 43 3
MOD_PR10C3/PGE 43 3
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G
MOD_PR11/PGE 16 2 4/11/97
MOD_PR11A1/PGE 16 3 3/21/97
MOD_PR11A2/PGE 31 3
MOD_PR11C1/PGE 16 3 3/21/97
MOD_PR11C2/PGE 16 3
MOD_PR11C3/PGE 16 3
MOD_PR12C1/PGE 42 3
MOD_PR12M/PGE 40 Strahler Monthly Land_Cover 3 3/21/97
MOD_PR12Q1/PGE 41 3 3/21/97
MOD_PR12Q2/PGE 41 3 3/21/97
MOD_PR13A1/PGE 26 3 3/21/97
MOD_PR13A2/PGE 27 3 3/21/97
MOD_PR13A3/PGE 27 3 3/21/97
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MOD_PR13C2/PGE 27 3 3/21/97
MOD_PR13C3/PGE 27 3 3/21/97
MOD_PR14A1/PGE 29 3 3/21/97
MOD_PR14A2/PGE 29 3 3/21/97
MOD_PR14A3/PGE 29 3
MOD_PR14C1/PGE 30 3
MOD_PR14C2/PGE 30 3
MOD_PR14C3/PGE 30 3
MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies 2G
MOD_PR15/PGE 34 Running LAI/FPAR 4
MOD_PR15A1/PGE 33 Running Daily Inter LAI/FPAR 3
MOD_PR15A2/PGE 33 Running Daily LAI/FPAR 3
MOD_PR15C1/PGE 35 4
MOD_PR15C2/PGE 35 4
MOD_PR17A1/PGE 37&38 4
MOD_PR17A2/PGE 37&38 4
MOD_PR17C1/PGE 38 4
MOD_PR17C2/PGE 38 4
MOD_PR17P/PGE 36 4
MOD_PR18/PGE 9 Evans Ocean Color 2
MOD_PR18A/PGE 9&10 Evans Ocean Color-Granule 3
MOD_PR18C/PGE 17/19-
21/49-58 Evans

Ocean Color/SST-Daily, 
Weekly, 3 Wk. 3

MOD_PR18D/PGE 3
MOD_PR18E/PGE 3
MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3
MOD_PR28/PGE 10 Brown SST 2
MOD_PR28A/PGE 9&10 Brown SST-Granule 3
MOD_PR28C/PGE 17/19-
21/49-58 Brown

SST-Daily, Granule, 
Weekly, 3 Wk. 3

MOD_PR28D/PGE 3
MOD_PR28E/PGE 3
MOD_PR29/PGE 8 Hall Sea Ice Max Extent 2 4/3/97
MOD_PR29A1/PGE 44 3 3/21/97
MOD_PR29A2/PGE 44 3
MOD_PR29A3/PGE 44 3
MOD_PR29C1/PGE 44 3 3/21/97
MOD_PR29C2/PGE 44 3
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MOD_PR29C3/PGE 44 3
MOD_PR29G/PGE 15 Hall Tiled Sea_Ice Max Ext 2G
MOD_PR32
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 3/21/97 5/29/97
MOD_PR43B1/PGE 22 Strahler BRDF Subsetting 3 3/21/97
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3 3/21/97
MOD_PR43B3/PGE 24 3 3/21/97
MOD_PR43B4/PGE 22 3 3/21/97
MOD_PR43C1/PGE 23 3 3/21/97
MOD_PR43C2/PGE 24 3 3/21/97
MOD_PR44A/PGE 24 3 3/21/97
MOD_PR44B/PGE 44 3 3/21/97
MOD_PRMGGA/PGE 12B Justice Tiled Geo Angular Data 2G
MOD_PRMGPNTR/PGE 12A Justice Pointer Map 2G 6/23/97
MOD_PRVOLC/PGE 3 Mouginis-Mark Early Warning Vol Alert 2
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